SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:14PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 253 Const Calendar Day: 841 Date: 28-Dec-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 am Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

INSTALLING THE FIRST PWS AT THE WEST LOOP
The ABF crew’s activities at the West loop are as follows:

After fixing the winch on the tower, the South side PWS was put under tension of its own weight and both
the North and South Floating Arms were released.

*ABF crews welded a bracket close to the Trolley at the middle of the South Deviation saddle in order to
prevent uplifting of the PWS during the hauling process.

«In general the wires at the South deviation saddle cross each other. The wire at the distance of six feet for
the North Deviation saddle and two feet for the South deviation saddle are crossing each other and are
much disorganized as shown in the pictures.

*All the wires checked for any damage and kink at the West loop and no problem was observed.

*ABF is planning to haul the second PWS tomorrow.

ABF Crews involved:
The Following crews worked 1.5 Hours at Pier W2, the rest at some other places.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchick
-Joseph Stone

The Following crews worked at some other places.
-Mike portillo

-Mike Draper

-Tony Miranda

-Luis Plancarte

-Lance Carlson

-Kevin Karber

-Jim Benninghove

-Jonathan Canites
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 253  Date: 28-Dec-2011

Wednesday

Equipment:
Lincoln Welding Machine (ABF-000074)

ABF Crews involved:

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchick
-Joseph Stone

AMERICAN BRIDGE/FLUOR, A JV

Equipment:
Lincoln Welding Machine (ABF-000074)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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